

Project Charter Template

Project Name:		
Objective:		
Success Criteria:		
Key Deliverables:		
Milestones:	Milestones	Deadline
	1.	
	2.	
	3.	
Requirements:	<ul style="list-style-type: none"> 	
Resource:	Budget:	
Risks:	<ul style="list-style-type: none"> 	
Stakeholders:	Name / Team	Roles/Responsibilities
Project Manager:	Name	Roles/Responsibilities
Approval:	Name:	Title:
	Signature:	Date:

Project Charter Example

Project Name:	Migrate servers to Amazon Web Service (AWS)											
Objective:	Migrate all the on-premises servers to AWS.											
Success Criteria:	<ul style="list-style-type: none"> • Migrate 100% of on-prem servers to AWS • Realized annual cost saving of \$X • Less than 5% of clients impacted by system downtime. 											
Key Deliverables:	<ul style="list-style-type: none"> • All servers are migrated to AWS as outlined in the milestones. • Decommission all on-premises servers and data warehouse. 											
Milestones:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 70%;">Milestones</th><th style="width: 30%;">Deadline</th></tr> </thead> <tbody> <tr> <td>1. Migrate all DEV servers to AWS</td><td>3/1/2022</td></tr> <tr> <td>2. Migrate all QA servers to AWS</td><td>9/1/2022</td></tr> <tr> <td>3. Migrate all PROD Servers to AWS</td><td>9/1/2023</td></tr> </tbody> </table>	Milestones	Deadline	1. Migrate all DEV servers to AWS	3/1/2022	2. Migrate all QA servers to AWS	9/1/2022	3. Migrate all PROD Servers to AWS	9/1/2023			
Milestones	Deadline											
1. Migrate all DEV servers to AWS	3/1/2022											
2. Migrate all QA servers to AWS	9/1/2022											
3. Migrate all PROD Servers to AWS	9/1/2023											
Requirements:	<ul style="list-style-type: none"> • Business as usual after system migration • All servers are migrated to AWS. 											
Resource:	Budget: \$500,000											
Risks:	<ul style="list-style-type: none"> • Clients may experience extensive outage. • Some clients may be difficult to reach or reluctant to make firewall changes. • The team may miss the deadline. 											
Stakeholders:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;">Name / Team</th><th style="width: 50%;">Roles/Responsibilities</th></tr> </thead> <tbody> <tr> <td>External clients</td><td>Informed and make firewall changes if necessary.</td></tr> <tr> <td>Marketing Team</td><td>Keep external client informed.</td></tr> <tr> <td>Support Team</td><td>Assist clients with testing and issues.</td></tr> <tr> <td>Engineer Team</td><td>Accountable for system migration</td></tr> </tbody> </table>		Name / Team	Roles/Responsibilities	External clients	Informed and make firewall changes if necessary.	Marketing Team	Keep external client informed.	Support Team	Assist clients with testing and issues.	Engineer Team	Accountable for system migration
Name / Team	Roles/Responsibilities											
External clients	Informed and make firewall changes if necessary.											
Marketing Team	Keep external client informed.											
Support Team	Assist clients with testing and issues.											
Engineer Team	Accountable for system migration											
Project Manager:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Name</th><th style="width: 70%;">Roles/Responsibilities</th></tr> </thead> <tbody> <tr> <td>Kelly Smith</td><td>Project Lead. Manage overall project, stakeholder communication, and project success.</td></tr> <tr> <td>Jason Newton</td><td>Technical PM. Manage technical issues, defects, migration, and engineering resources.</td></tr> </tbody> </table>		Name	Roles/Responsibilities	Kelly Smith	Project Lead. Manage overall project, stakeholder communication, and project success.	Jason Newton	Technical PM. Manage technical issues, defects, migration, and engineering resources.				
Name	Roles/Responsibilities											
Kelly Smith	Project Lead. Manage overall project, stakeholder communication, and project success.											
Jason Newton	Technical PM. Manage technical issues, defects, migration, and engineering resources.											
Approval:	<table border="1" style="width: 100%; border-collapse: collapse;"> <tbody> <tr> <td style="width: 60%;">Name: John Doe</td><td style="width: 40%;">Title: CTO</td></tr> <tr> <td>Signature:</td><td>Date:</td></tr> <tr> <td colspan="2" style="height: 20px;"></td></tr> <tr> <td>Name: Eric Smith</td><td>Title: Chief Architect</td></tr> <tr> <td>Signature:</td><td>Date:</td></tr> </tbody> </table>		Name: John Doe	Title: CTO	Signature:	Date:			Name: Eric Smith	Title: Chief Architect	Signature:	Date:
Name: John Doe	Title: CTO											
Signature:	Date:											
Name: Eric Smith	Title: Chief Architect											
Signature:	Date:											